
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/28/2014

ESTIMATE SUMMARY 12:17:45

CONTID: C18206         ESTIMATE NO: 0010 PROG 2005

PCN: 18206-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH44:OVER BULL SEEP & S. PLATTE PERCENT TIME:

PROJECT NO: FBR044A-010                   

SH44:OVER BULL SEEP & S. PLATTE

NAME OF ROAD: 044A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 10/28/2014 DATE TIME STARTED 01/13/2014

10188 E. I-25 FRONTAGE ROAD DATE LET 10/24/2013 DATE WORK BEGAN 01/13/2014

 DATE AWARDED 11/08/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/29/2013 DATE ACCEPTED

FIRESTONE CO 80504                  DATE NOTICE TO PROCEED 01/13/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,868,458.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,108,784.08 NON-PARTICIPATING 201,922.43

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,057.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.40

WORK DAYS

WORK DAYS

42.66%

4,511,792.98

201,922.43

201,922.43

195,864.76

$

$

$

$

0.00

3,356,665.36

3,356,665.36

521,944.40

3,878,609.76

-89,182.59

0.00

3,789,427.17

0.00

AMOUNT DUE 3,789,427.17 195,864.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 195,864.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

196.5 TIME ALLOW: 375

ORIG TIME ALLOW: 375
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY LOCAL 

0005 Clearing and Grubbing 0.020

0.000

201-00001  
 

150.000.020

0.00

0.020

ACRE

7,500.00000

0010 Embankment Material (Complete In Place) 2,489.500

0.000

203-00060  
 

25,517.382,489.500

0.00

2,489.500

CY  

10.25000

0015 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

23.000

CY  

28.74000

0020 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

16.000

TON 

104.03000

0025 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

31.000

TON 

54.75000

0030 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

157.000

SY  

36.13000

0035 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

173.000

LF  

17.29000

CAT 25,667.380.0038,353.71CURRENT AMT0201 $ $ $

CAT NO0250 ROADWAY BE 

0040 Clearing and Grubbing 7.620

0.000

201-00001  
 

57,150.007.620

0.00

8.800

ACRE

7,500.00000

0045 *Removal of Tree 348.000

0.000

202-00010  
 

95,700.00348.000

0.00

355.000

EACH

275.00000

0050 Removal of Pipe 175.000

144.500

202-00035  
 

7,987.50319.500

3,612.50

516.200

LF  

25.00000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0055 Removal of End Section 1.000

0.000

202-00037  
 

150.001.000

0.00

2.000

EACH

150.00000

0060 *Removal of Delineator 7.000

0.000

202-00090  
 

175.007.000

0.00

7.000

EACH

25.00000

0065 Removal of Wall 285.000

0.000

202-00155  
 

57,000.00285.000

0.00

285.000

LF  

200.00000

0070 Removal of Concrete Pavement 497.000

0.000

202-00210  
 

2,982.00497.000

0.00

855.000

SY  

6.00000

0075 *Removal of Asphalt Mat 2,407.330

0.000

202-00220  
 

8,425.662,407.330

0.00

10,821.000

SY  

3.50000

0080 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

806.000

SY  

10.00000

0085 *Removal of Pavement Marking 5,793.000

0.000

202-00250  
 

17,379.005,793.000

0.00

5,793.000

SF  

3.00000

0090 *Removal of Bridge 3.000

0.000

202-00400  
 

150,000.003.000

0.00

3.000

EACH

50,000.00000

0095 *Removal of Ground Sign 12.000

0.000

202-00810  
 

1,500.0012.000

0.00

12.000

EACH

125.00000

0100 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

30.00000

0105 *Removal of Fence 3,135.000

0.000

202-01000  
 

9,405.003,135.000

0.00

3,584.000

LF  

3.00000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0110 *Removal of Guardrail Type 3 2,039.500

0.000

202-01130  
 

7,138.252,039.500

0.00

2,039.500

LF  

3.50000

0115 *Removal of End Anchorage 18.000

0.000

202-01300  
 

4,500.0018.000

0.00

18.000

EACH

250.00000

0120 Embankment Material (Complete In Place) 14,984.100

2,711.300

203-00060  
 

181,377.8517,695.400

27,790.83

24,181.500

CY  

10.25000

0125 Backhoe (Landscaping) 0.000

0.000

203-01515  
 

0.000.000

0.00

50.000

HOUR

66.79000

0130 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

50.000

HOUR

120.94000

0135 *Potholing 22.000

0.000

203-01597  
 

3,429.8022.000

0.00

100.000

HOUR

155.90000

0140 Structure Excavation 1,462.140

2,561.300

206-00000  
 

16,335.174,023.440

10,398.88

10,273.000

CY  

4.06000

0145 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10,277.000

CY  

0.78000

0150 *Erosion Log (12 Inch) 563.000

430.000

208-00002  
 

2,869.77993.000

1,242.70

16,303.000

LF  

2.89000

0155 *Silt Fence 3,536.000

511.000

208-00020  
 

7,203.664,047.000

909.58

4,056.000

LF  

1.78000

0160 *Silt Fence (Reinforced) 543.000

0.000

208-00021  
 

2,204.58543.000

0.00

2,488.000

LF  

4.06000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0165 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

671.17000

0170 *Aggregate Bag 212.000

80.000

208-00035  
 

3,632.48292.000

995.20

362.000

LF  

12.44000

0175 *Rock Check Dam 1.000

0.000

208-00041  
 

248.881.000

0.00

24.000

EACH

248.88000

0180 Concrete Washout Structure 8.000

0.000

208-00045  
 

3,153.848.000

0.00

8.000

EACH

394.23000

0185 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

724.000

LF  

12.44000

0190 Temporary Slope Drain 0.000

31.000

208-00060  
 

360.8431.000

360.84

288.000

LF  

11.64000

0195 *Vehicle Tracking Pad 8.000

0.000

208-00070  
 

15,089.528.000

0.00

8.000

EACH

1,886.19000

0200 Removal and Disposal of Sediment (Labor) 23.500

18.000

208-00103  
 

1,102.2441.500

478.08

350.000

HOUR

26.56000

0205 *Removal and Disposal of Sediment (Equipment) 17.500

0.000

208-00105  
 

1,168.8317.500

0.00

350.000

HOUR

66.79000

0210 *Sweeping (Sediment Removal) 121.500

8.000

208-00106  
 

16,679.60129.500

1,030.40

500.000

HOUR

128.80000

0215 Removal of Trash 46.500

0.000

208-00107  
 

1,526.6046.500

0.00

189.000

HOUR

32.83000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0220 Erosion Control Supervisor 173.000

20.000

208-00206  
 

68,711.86193.000

7,120.40

378.000

DAY 

356.02000

0225 Temporary Berms 2,504.000

446.000

208-00300  
 

5,103.502,950.000

771.58

3,208.000

LF  

1.73000

0230 Temporary Diversion 522.000

0.000

208-00301  
 

903.06522.000

0.00

1,604.000

LF  

1.73000

0235 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

332.000

EACH

5.72000

0240 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

18.000

EACH

50.93000

0245 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

2.000

EACH

205.45000

0250 *Reset Ground Sign 2.000

0.000

210-00810  
 

159.302.000

0.00

2.000

EACH

79.65000

0255 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

50.31000

0260 *Reset Fence 296.000

0.000

210-01000  
 

2,471.60296.000

0.00

378.000

LF  

8.35000

0265 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

4.000

EACH

326.84000

0270 Relay Pipe (24 Inch) 0.000

0.000

210-02024  
 

0.000.000

0.00

123.000

LF  

22.18000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0275 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

12.700

ACRE

681.82000

0280 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.800

ACRE

1,873.74000

0285 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

0.000.000

0.00

86.000

CY  

1.26000

0290 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

1,016.000

CF  

2.27000

0295 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

38,220.000

LB  

1.36000

0300 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

12.700

ACRE

3,308.08000

0305 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

14,116.16000

0310 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

46.000

EACH

45.45000

0315 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

120.000

EACH

479.80000

0320 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 126.000

0.000

214-00222  
 

39,454.38126.000

0.00

189.000

EACH

313.13000

0325 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

458.000

EACH

4.58000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0330 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

19,351.000

SY  

2.45000

0335 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

1,294.000

SY  

0.18000

0340 *Wildlife Biologist 55.750

0.000

240-00000  
 

3,440.8955.750

0.00

55.750

HOUR

61.72000

0345 *Removal of Nests 13.500

0.000

240-00010  
 

591.4313.500

0.00

40.000

HOUR

43.81000

0350 Aggregate Base Course (Class 6) 1,092.000

0.000

304-06007  
 

31,384.081,092.000

0.00

2,558.000

CY  

28.74000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 22.800

62.330

403-00720  
 

11,017.5285.130

8,066.75

300.000

TON 

129.42000

0360 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

1,504.000

TON 

104.03000

0365 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 916.180

0.000

403-33841  
 

50,160.86916.180

0.00

2,962.000

TON 

54.75000

0370 *Emulsified Asphalt (Slow-Setting) 166.000

0.000

411-10255  
 

446.54166.000

0.00

4,037.000

GAL 

2.69000

0375 Geotextile (Erosion Control) (Class 1) 1,500.000

0.000

420-00102  
 

3,585.001,500.000

0.00

8,087.000

SY  

2.39000

0380 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

381.000

CY  

65.16000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0385 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

30.000

CY  

92.03000

0390 *Riprap (30 In) 1,216.790

0.000

506-00230  
 

105,593.041,216.790

0.00

8,562.000

CY  

86.78000

0395 Concrete Class B 67.500

0.000

601-01000  
 

33,265.3567.500

0.00

76.000

CY  

492.82000

0400 *Reinforcing Steel (Epoxy Coated) 956.000

0.000

602-00020  
 

793.48956.000

0.00

956.000

LB  

0.83000

0405 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

2,761.511.000

0.00

2.000

EACH

2,761.51000

0410 Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

1.000

EACH

4,724.84000

0415 Inlet Type C (Special) 0.750

0.000

604-00350  
 

9,571.160.750

0.00

1.000

EACH

12,761.55000

0420 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,476.531.000

0.00

1.000

EACH

3,476.53000

0425 Outlet Structure (Special) 0.000

2.000

604-20003  
 

16,115.742.000

16,115.74

3.000

EACH

8,057.87000

0430 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

4,034.64000

0435 Vane Grate Inlet (10 Foot) 3.000

0.000

604-25010  
 

17,001.093.000

0.00

5.000

EACH

5,667.03000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0440 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

6,988.641.000

0.00

1.000

EACH

6,988.64000

0445 Manhole Special 1.000

0.000

604-39000  
 

3,052.221.000

0.00

1.000

EACH

3,052.22000

0450 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,000.000

LF  

16.14000

0450 MATERIAL ALLOWANCE Gdrail Ty 3{6-3} 2,000.000

0.000

9,400.002,000.000

0.00LF  

4.70000

0455 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,041.58000

0455 MATERIAL ALLOWANCE TY 3G 2.000

0.000

812.002.000

0.00EACH

406.00000

0460 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

5.000

EACH

452.28000

0460 MATERIAL ALLOWANCE TY 3J 5.000

0.000

618.755.000

0.00EACH

123.75000

0465 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

5.000

EACH

972.84000

0465 MATERIAL ALLOWANCE TY 3K 5.000

0.000

2,663.755.000

0.00EACH

532.75000

0470 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

1,433.20000
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PCN: 18206-BID    ESTIMATE RUN

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0470 MATERIAL ALLOWANCE End Anchor(Flared} 7.000

0.000

7,308.007.000

0.00EACH

1,044.00000

0475 *Fence (Plastic) 3,114.000

0.000

607-11525  
 

11,428.383,114.000

0.00

3,231.000

LF  

3.67000

0480 *Fence (Temporary) 150.000

0.000

607-11580  
 

603.00150.000

0.00

150.000

LF  

4.02000

0485 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

804.000

LF  

15.74000

0490 *Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

729.000

SY  

34.58000

0495 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

256.000

LF  

20.11000

0500 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

1,159.000

LF  

4.58000

0505 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

8.000

EACH

24.64000

0510 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

11.000

EACH

24.64000

0515 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

22.000

SF  

31.44000

0520 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

67.000

SF  

20.96000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0525 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

15.000

EACH

545.00000

0525 MATERIAL ALLOWANCE Steel sign post(2-1/2 inch) 15.000

0.000

5,385.0015.000

0.00EACH

359.00000

0530 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

2.000

EACH

2,389.24000

0535 *Detour Pavement 7,872.400

0.000

621-00450  
 

175,318.357,872.400

0.00

7,872.400

SY  

22.27000

0540 18 Inch Drainage Pipe (Class 9) 96.500

0.000

624-29018  
 

5,319.0896.500

0.00

538.000

LF  

55.12000

0545 24 Inch Drainage Pipe (Class 9) 217.200

0.000

624-29024  
 

15,562.38217.200

0.00

305.000

LF  

71.65000

0550 30 Inch Drainage Pipe (Class 9) 0.000

0.000

624-29030  
 

0.000.000

0.00

78.000

LF  

77.65000

0555 36 Inch Drainage Pipe (Class 9) 111.400

58.200

624-29036  
 

22,597.50169.600

7,754.57

170.000

LF  

133.24000

0560 48 Inch Drainage Pipe (Class 9) 32.000

68.200

624-29048  
 

23,257.42100.200

15,829.90

100.200

LF  

232.11000

0565 48 Inch Equivalent Drainage Pipe Elliptical (Class 9) 36.000

0.000

624-49048  
 

10,983.2436.000

0.00

69.000

LF  

305.09000

0570 *Construction Surveying 0.731

0.000

625-00000  
 

21,821.040.731

0.00

1.000

L S 

29,850.95000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0575 *Mobilization 0.540

0.000

626-00000  
 

383,912.150.540

0.00

1.000

L S 

710,948.43000

0580 *Public Information Services 0.500

0.000

626-01000  
 

13,796.520.500

0.00

1.000

L S 

27,593.04000

0585 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

245.000

GAL 

89.91000

0590 *Pavement Marking Paint (Low VOC Solvent Base) 187.610

0.000

627-00012  
 

12,517.34187.610

0.00

203.000

GAL 

66.72000

0595 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

7.000

EACH

590.74000

0600 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000.000

0.00

3.000

EACH

804.73000

0605 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

345.26000

0610 *Flagging 1,447.000

151.500

630-00000  
 

55,755.681,598.500

5,284.32

2,000.000

HOUR

34.88000

0615 *Uniformed Traffic Control 40.000

0.000

630-00003  
 

1,819.6040.000

0.00

200.000

HOUR

45.49000

0620 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

101.09000

0625 *Traffic Control Inspection 164.000

21.000

630-00007  
 

18,699.80185.000

2,122.68

215.000

DAY 

101.08000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0630 *Traffic Control Management 108.000

7.000

630-00012  
 

34,873.75115.000

2,122.75

343.000

DAY 

303.25000

0635 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4,043.342.000

0.00

4.000

EACH

2,021.67000

0640 *Barricade (Type 3 M-A) (Temporary) 4.000

6.000

630-80335  
 

101.1010.000

60.66

25.000

EACH

10.11000

0645 *Construction Traffic Sign (Panel Size A) 16.000

41.000

630-80341  
 

576.2757.000

414.51

133.000

EACH

10.11000

0650 *Construction Traffic Sign (Panel Size B) 7.000

8.000

630-80342  
 

758.1015.000

404.32

30.000

EACH

50.54000

0655 *Construction Traffic Sign (Special) 85.000

0.000

630-80344  
 

1,717.8585.000

0.00

170.000

SF  

20.21000

0660 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

202.162.000

0.00

5.000

EACH

101.08000

0665 *Portable Message Sign Panel 6.000

0.000

630-80359  
 

151.626.000

0.00

112.000

DAY 

25.27000

0670 *Drum Channelizing Device 45.000

0.000

630-80360  
 

45.4545.000

0.00

400.000

EACH

1.01000

0675 *Drum Channelizing Device (With Light) (Flashing) 1.000

9.000

630-80363  
 

960.3010.000

864.27

20.000

EACH

96.03000

0680 Concrete Barrier (Temporary) 2,808.000

0.000

630-80370  
 

65,931.842,808.000

0.00

5,616.000

LF  

23.48000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0685 *Traffic Cone 28.500

0.000

630-80380  
 

28.7928.500

0.00

300.000

EACH

1.01000

0690 *Impact Attenuator (Temporary) 610.500

84.000

630-85011  
 

35,100.03694.500

4,245.36

1,389.000

DAY 

50.54000

0695 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

10.11000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0705 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0710 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,500.000

F A 

1.00000

0715 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0720 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

8,900.000

F A 

1.00000

0725 F/A Asphalt Cement Cost Adjustment 0.000

-864.150

700-70019  
 

-864.15-864.150

-864.15

47,000.000

F A 

1.00000

0730 F/A On-The-Job Trainee 1,097.000

0.000

700-70021  
 

1,097.001,097.000

0.00

3,840.000

HOUR

1.00000

0735 F/A Dewatering 70,116.840

38,304.210

700-70034  
 

108,421.05108,421.050

38,304.21

200,000.000

F A 

1.00000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY BE 

0740 F/A Landscape Restoration 0.000

0.000

700-70035  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0745 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0750 F/A Furnish & Install Electrical Service 5,000.000

0.000

700-70082  
 

5,000.005,000.000

0.00

5,000.000

F A 

1.00000

0755 F/A Erosion Control 1,191.400

0.000

700-70380  
 

1,191.401,191.400

0.00

10,000.000

F A 

1.00000

0760 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 2,150,839.74155,436.885,130,816.87CURRENT AMT0250 $ $ $

CAT NO0301 BRIDGE LOCAL 

0765 Structure Excavation 63.000

0.000

206-00000  
 

255.7863.000

0.00

63.000

CY  

4.06000

0770 Structure Backfill (Class 1) 365.000

0.000

206-00100  
 

16,990.75365.000

0.00

365.000

CY  

46.55000

0775 Mechanical Reinforcement of Soil 365.000

0.000

206-00360  
 

4,299.70365.000

0.00

365.000

CY  

11.78000

0780 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

80.000

TON 

104.03000

0785 *Pile Tip 10.000

0.000

502-00460  
 

1,171.2010.000

0.00

10.000

EACH

117.12000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE LOCAL 

0790 *Steel Piling (HP 14x117) 503.000

0.000

502-14117  
 

34,581.25503.000

0.00

517.000

LF  

68.75000

0795 *Drilled Caisson (54 Inch) 127.000

0.000

503-00054  
 

59,697.62127.000

0.00

127.000

LF  

470.06000

0800 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

507.000

SY  

13.96000

0805 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

956.000

SY  

5.48000

0810 Bridge Expansion Device (0-4 Inch) 42.000

0.000

518-01004  
 

6,186.1842.000

0.00

64.000

LF  

147.29000

0815 *Concrete Class D (Bridge) 174.720

0.000

601-03040  
 

46,662.47174.720

0.00

663.000

CY  

267.07000

0820 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

174.000

SY  

8.07000

0825 *Reinforcing Steel 22,469.000

0.000

602-00000  
 

16,177.6822,469.000

0.00

22,469.000

LB  

0.72000

0830 *Reinforcing Steel (Epoxy Coated) 128,767.000

0.000

602-00020  
 

106,876.61128,767.000

0.00

183,378.000

LB  

0.83000

0835 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

5,102.78000

0840 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

815.000

LF  

3.98000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE LOCAL 

0845 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

1.000

EACH

2,787.45000

0850 *Prestressed Concrete Box (Depth 32" Through 48") 10,125.000

0.000

618-01994  
 

474,660.0010,125.000

0.00

10,125.000

SF  

46.88000

0850 MATERIAL ALLOWANCE Prestress Conc Box 0.000

0.000

0.000.000

0.00SF  

32.78000

0850 MATERIAL ALLOWANCE Box Girders 0.000

0.000

0.000.000

0.00SF  

32.78000

CAT 767,559.240.00985,774.08CURRENT AMT0301 $ $ $

CAT NO0350 BRIDGE BE 

0855 Structure Excavation 0.000

83.000

206-00000  
 

336.9883.000

336.98

133.000

CY  

4.06000

0860 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

561.000

CY  

46.55000

0865 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

547.000

CY  

11.78000

0870 Shoring (Area 1) 1.000

0.000

206-01781  
 

3,378.251.000

0.00

1.000

L S 

3,378.25000

0875 Shoring (Area 2) 1.000

0.000

206-01782  
 

3,378.251.000

0.00

1.000

L S 

3,378.25000

0880 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

293.000

TON 

104.03000



CONTID: C18206         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE BE 

0885 *Pile Tip 4.000

14.000

502-00460  
 

2,108.1618.000

1,639.68

18.000

EACH

117.12000

0890 *Steel Piling (HP 12x53) 97.850

88.440

502-11253  
 

6,866.65186.290

3,259.90

194.000

LF  

36.86000

0895 *Steel Piling (HP 14x117) 100.630

592.930

502-14117  
 

47,682.25693.560

40,763.94

725.000

LF  

68.75000

0900 *Drilled Caisson (54 Inch) 124.000

0.000

503-00054  
 

58,287.44124.000

0.00

315.000

LF  

470.06000

0905 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,860.000

SY  

13.96000

0910 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

88.000

LF  

147.29000

0915 *Concrete Class D (Bridge) 293.120

1.160

601-03040  
 

78,593.36294.280

309.80

630.000

CY  

267.07000

0920 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,127.000

SY  

8.07000

0925 *Reinforcing Steel 3,081.000

243.400

602-00000  
 

2,393.573,324.400

175.25

40,608.000

LB  

0.72000

0930 *Reinforcing Steel (Epoxy Coated) 2,824.000

0.000

602-00020  
 

2,343.922,824.000

0.00

150,036.000

LB  

0.83000

0935 Vane Grate Inlet Special 1.800

0.000

604-25000  
 

9,185.001.800

0.00

2.000

EACH

5,102.78000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0350 BRIDGE BE 

0940 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

815.000

LF  

135.28000

0940 MATERIAL ALLOWANCE Pedestrian Railings0630 815.000

0.000

31,100.40815.000

0.00LF  

38.16000

0945 *1 Inch Electrical Conduit (Plastic) 83.000

0.000

613-01100  
 

1,156.1983.000

0.00

222.000

LF  

13.93000

0950 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

815.000

LF  

3.98000

0955 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,479.84000

0960 *Luminaire (Special) 0.000

0.000

613-16000  
 

0.000.000

0.00

2.000

EACH

2,787.45000

0965 *Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

14,175.000

SF  

46.88000

0965 MATERIAL ALLOWANCE Prestress Girders 4,266.000

0.000

139,839.484,266.000

0.00SF  

32.78000

0965 MATERIAL ALLOWANCE Box Girders 8,022.000

0.000

262,961.168,022.000

0.00SF  

32.78000

0965 MATERIAL ALLOWANCE Prestress Conc Box 1,887.000

0.000

61,855.861,887.000

0.00SF  

32.78000

CAT 711,466.9246,485.551,456,994.54CURRENT AMT0350 $ $ $
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0351 CBC BE 

0970 Muck Excavation 455.400

0.000

203-00100  
 

3,556.67455.400

0.00

455.400

CY  

7.81000

0975 Structure Excavation 176.000

0.000

206-00000  
 

714.56176.000

0.00

176.000

CY  

4.06000

0980 Structure Backfill (Class 1) 198.000

0.000

206-00100  
 

9,216.90198.000

0.00

198.000

CY  

46.55000

0985 Filter Material (Class A) 100.000

0.000

206-00510  
 

3,996.00100.000

0.00

100.000

CY  

39.96000

0990 Shoring (Area 3) 1.000

0.000

206-01783  
 

21,758.001.000

0.00

1.000

L S 

21,758.00000

0995 *Concrete Class D (Box Culvert) 216.000

0.000

601-03030  
 

73,094.40216.000

0.00

216.000

CY  

338.40000

1000 *Reinforcing Steel 21,017.000

0.000

602-00000  
 

15,132.2421,017.000

0.00

21,017.000

LB  

0.72000

1005 *Reinforcing Steel (Epoxy Coated) 21,123.000

0.000

602-00020  
 

17,532.0921,123.000

0.00

21,123.000

LB  

0.83000

CAT 145,000.860.00145,000.86CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1010 *Field Office (Class 2) 0.700

0.000

620-00002  
 

48,677.010.700

0.00

1.000

EACH

69,538.58000

1015 *Field Laboratory (Class 2) 0.700

0.000

620-00012  
 

29,356.100.700

0.00

1.000

EACH

41,937.29000
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PCN: 18206-BID    ESTIMATE RUN 10/28/2014

PROJECT: FBR044A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:17:45

CUMULATIVE
AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

1020 Sanitary Facility 1.000

0.000

620-00020  
 

42.411.000

0.00

1.000

EACH

42.41000

CAT 78,075.520.00111,518.28CURRENT AMT0450 $ $ $

$ 3,878,609.66201,922.43$7,868,458.34$CURRENT AMTPROJECT TOTAL


